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Mr. Paul 7. Day

Hanford Project Manager

U.S. Environmenial Protection Agency
Region 10

712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. David B. Jansen, P.E.
Hanford Project Manager

State of Washington

Department of Ecology

P.0. Box 47600

Qlympia, Washington 98504-7600

Dear Messrs. Day and Jansen:

INTERIM STABILIZATION MILESTONE, DISPUTE RESOLUTION

Reference: (1) Letter, S. H. Wisness, RL, to P. 7. Day, EPA, and D. B.
Jansen, Ecology, "INTERIM STABILIZATION MILESTONE, DISPUTE
RESQLUTION," 93-TPA-004, dated October 8, 1992 - OORY2bE

(2) Letter, D. B. Jansen, Ecology, to S. H. Wisness, RL,
"REQUEST FOR DELAY OF INTERIM MILESTONE M-05-04," dafed

September 25, 1992, received at RL October 1, 1992 —00X37 99

(3) Letter, S. H. Wisness, RL, to P. T. Day, EPA, and D. B.
Jansen, Ecology, "REQUEST FOR DELAY OF INTERIM STABILIZATION
MILESTONE," 92-0B-123, dated September 22, 1992 - DOXS /F¢

Reference (1) invoked the rights of the U.S. Department of Energy, Richland
Field Office (RL) to dispute the denial by the State of Washington Department
of Ecology (Ecology), contained in reference (2), of the Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement) change request for
interim milestone M-05-04, contained in reference (3). Reference (1) also
expressed the RL desire to expedite the informal dispute resolution process.
Taward this purpose, RL suggested, in reference (1), that an informal meeting
of the Tri-Party Agreement Single~Shell Tank (SST) Interim Stabilization Unit
Managers be held on October 14, 1992. Ecology verbally canceled the meeting
and no new meeting date has been scheduled.




Messrs. Day and Jansen -2- NOV 0 5 1995
93-~-TPA-020

During discussions with Mr. Scott McKinney of your staff during the SST Unit
Manager Meeting held on November 4, 1992, agreement was reached with him to
hold another meeting to discuss resolution of the dispute on November 12,
1992. This date was acceptable with RL, and RL is preparing for this
discussion of the belief that Ecology will be available to meet with RL on
November 12, 1992. At this time, RL also intends to discuss the various
issues presently preventing further progress on stabilization of the SSTs, and
RL's plans for the upcoming Fiscal Year (FY) activity in regards to the
stabilization activity. RL will specifically not attempti to begin negotiation
of new Tri-Party Agreement milestones at this meeting. However, RL wili
discuss its general plans and views on stabilization work during the present
FY. :

If you have any questions, please contact me on (509) 376-6798, or Mr. Jon
Yerxa of my staff on (509)376-9628.

Sincerely,

Steven H. Wisness
EAP: JKY ‘r Hanford Project Manager
. McKinney, Ecology
Sherwood, EPA

A. Austin, WHC
. B. Pabst,- WHC

cc:

O Wm oW
L ] .




203

k

!

9 0

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author

S. H. Wisness, RL

Addressee

P. T. Day, EPA

D. B. Jansen, Ecology

Correspordence No.

Incoming: 9207499

subject: INTERIM STABILIZATION MILESTONE, DISPUTE RESOLUTION

INTERNAL DISTRIBUTION

Approval Date Name Location w/att
Correspondence Contro]l A3-01
President's Office
B. A. Austin B2-35
M. L. Bell T6-16
G. T. Berlin R1-51
T. D. Blankenship R2-30
R. J. Bliss B3-04
V. C. Boyles R1-49
S. L. Bradley B3-06
C. Defigh-Price R2-31
J. L. Deichman B1-59
G. T. Frater R1-51
J. C. Fulton R2-31
J. S. Garfield H5-49
C. J. Geier B2-19
S. D. Godfrey R1-51
V. W. Hall . Bl1-59
D. G. Hamrick R1-51
H. D. Harmon (Level 1) R2-52
G. W. Jackson B2-35
D. L. Lenseigne R2-75
P. J. Mackey B3-15
H. E. McGuire B3-63
M. A. Mihalic L4-88
W. C. Miller S4-55
G. J. Miskho R2-50
R. D. Morrison B2-35
D. J. Newland S4-55
S. B. Pabst B2-35
M. A. Payne (Assignee) R2-50
P. R. Praetorius B3-55

CORRESPP: DENCE T Rajney 149
ConTLoL R. E. Raymond R1-80

J. H. Roecker Bi-59

J. D. Thomson R1-30

R. K. Welty R1-80

TPA File/LB cu-05) _ B2-35

=zEDMC EHa-22

54-6000-117 (9/88) (EF) WEFQ0B
Distribution Coversheet



	1.TIF
	2.TIF
	3.TIF

